					Jun 27, '10 Jul	4, '10	Jul 11, '10	Jul 18, '10	Jul 25, '10	Aug 1, '10	Aug 8, '10 F S T T	Aug 15, '10	Aug 22, '10	Aug 29,			Sep 12, '10	Sep 19, '10
ID 1	Name mesh plane fab	Duration 7 days	Start Tue 6/29/10	Finish Wed 7/7/10	S T T S N	M   W   F	STT	S M W F	S   T   T   ;	S M W	FSTT	S M W F	SITIT	S   M   1	WFS	T   T   S	MWF	S   T   T ;
2	mesh plan ship to tamu	2 days	Thu 7/8/10	Fri 7/9/10														
	mesh plane assembly	2 days	Thu 8/5/10	Fri 8/6/10														÷
4	mesh plane ship to LBNL	2 days	Mon 8/9/10	Tue 8/10/10							·····							+
5	assemble back reflector	0 days	Tue 6/29/10	Tue 6/29/10					••••••									
6	fab rods and spacers	0 days	Tue 6/29/10	Tue 6/29/10														
	assemble mesh planes to baseplate			Thu 8/12/10										· · · · ·				
8	assemble mean planes to baseplate																	
9	gas system complete	40 days?	Wed 6/30/10	Tue 8/24/10	······													
10	final pressure test	1 day?	Wed 8/25/10	Wed 8/25/10					·				·····					<u></u>
11																		
12	field cage panel fab	14 days	Wed 6/30/10	Mon 7/19/10	·····	<u></u> i		<u>.</u>							·····			÷
13	field cage panel flycut and drill	2 days	Wed 9/1/10	Thu 9/2/10														
14	resistor (f.c.panel) prep	2 days	Wed 8/4/10	Thu 8/5/10														÷
15	resistor jig design &fab	7 days	Wed 7/21/10	Thu 7/29/10						10000								
	field cage panel assembly	2 days	Fri 9/3/10	Mon 9/6/10														÷
17															<u>internal</u>			÷
	support panel artwork fab	4 days	Tue 6/29/10	Fri 7/2/10	····· <mark>·······</mark> ···										·····			÷
	support panel fab	7 days	Thu 7/15/10	Fri 7/23/10														÷
	support panel assembly	3 days	Fri 9/3/10	Tue 9/7/10														
21	resistor (support panel) prep	1 day	Thu 8/5/10	Thu 8/5/10														
	field cage module assembly	1 day?	Wed 9/8/10	Wed 9/8/10									·····					
	support post fab	1 day	Wed 7/21/10	Wed 7/21/10												÷		
24	assemble field cage modules to TPC		Thu 9/9/10	Fri 9/10/10												-		
25	assemble field cage modules to TPC	<b>,</b> ,-																
	PMT mount plane fab	33 days	Wed 7/28/10	Fri 9/10/10														
	PMT back plane fab	0 days	Tue 6/29/10	Tue 6/29/10														
	PMT support tube fab	1 day	Thu 9/2/10	Thu 9/2/10									·····					
	PMT to mount plane assemble	1 day	Mon 9/13/10	Mon 9/13/10									·····		<b></b>		<b>1</b>	
	PMT subassembly assemble to TPC		Tue 9/14/10	Tue 9/14/10									·····		·····			÷
	PMT cable assemble to feedthrough			Fri 9/17/10														
	PMT cabling to PMTs	2 days		Tue 9/21/10														
	PMT distribution box	7 days		Fri 7/9/10		<u></u>												
	PMT gas shroud	1 day?	Fri 8/13/10	Fri 8/13/10														+
	plenum fab	4 days		Mon 7/19/10				<u>.</u>										÷
	plenum assemble	1 day	Wed 9/15/10	Wed 9/15/10														÷
	HV cable bender fab	2 days		Wed 7/21/10														÷
38	HV cable terminal fab	3 days	Mon 7/19/10	Wed 7/21/10														÷
	HV cable assemble to feedthroughs		Tue 6/29/10	Tue 6/29/10														
	HV cabling final	2 days	Thu 8/26/10	Fri 8/27/10											·····			÷
41	gas line assemble	1 day	Thu 9/16/10	Thu 9/16/10									Little	· · · · ·				+
42		3 days	Thu 8/5/10	Mon 8/9/10										· · · · ·				+
43	HV test chamber fab	2 days	Thu 8/26/10	Fri 8/27/10											·····			÷
44	Close up chamber	2 days 2 days	Fri 9/17/10										Lite					
	initial gas flow testing	1 day?	Tue 9/21/10	Tue 9/21/10														
46	Start Experiment	0 days																·····
		o daya																
	Task		Milesto	one	♦	Rolled Up	Critical Task		Split			Group By Sur	nmary 🛡					
	tpc-assembly Critical Task		Summ	ary		Rolled Up	Milestone	$\diamond$	External	Tasks								
	Progress		Rolled	Up Task		Rolled Up	Progress		Project S	ummary								
	•						Pa	ge 1										