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Show Summary:  
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Numbers shown are total rolled-up cost by project tree

Project    Total 
Cost OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Liens

R292A - PHENIX Barrel 
Spaceframe

70,728 969 112 4,867 9,539 53,144 2,097 24,350

Project Details (Direct and Children Rolled-up Cost) 

Project         Total 
Cost OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP Liens

R292A - PHENIX Barrel 
Spaceframe     

70,728 969 112 4,867 9,539 53,144 2,097 24,350

RFNX422 - PHENIX 
Tooling barrel mounts

15,968 1,303 1,820 12,845 24,350

RFNX423 - PHENIX Fab 
barrel mounts

14,418 2,828 5,011 4,911 1,669 0

RFNX424 - PHENIX 
Material barrel mounts

5,486 125 368 1,068 3,496 428 0

RFNX522 - PHENIX 
Tooling space frame

138 138 0

RFNX523 - PHENIX 
Fabrication space frame

1,640 1,640 0

RFNX524 - PHENIX 
Material space frame

33,078 969 -13 368 31,755 0
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