
ID Task Name Duration
1 Flat Test Plates 40 days

2 Tool Fabrication 20 days

3 Bleed Studies 7 days

4 Layup Parts 2 days

5 Autoclave 5 days

6 Sample Panels 13 days

7 Layup First Round 2 days

8 Layup Second Round 2 days

9 Foot Long Shells 51 days

10 Mandrel Fabrication 15 days

11 Finish Aluminum Mandrel (OSU) 15 days

12 Fix Problems with Lathe (OSU) 8 days

13 Machine Steel Mandrel (OSU) 7 days

14 Mandrel Dry Run 7 days

15 Bag and Instrument 2 days

16 Autoclave and Analyze 5 days

17 First Test Mandrels (no heaters) 11 days

18 Layup Carbon 3 days

19 Layup Glass 3 days

20 Autoclave 5 days

21 Second Test Mandrels (heaters) 13 days

22 Layup Carbon 4 days

23 Layup Glass 3 days

24 Autoclave 5 days

25 Flange Parts 42 days

26 Stiffening Buckets 24 days

27 Design Tool 5 days

28 Fabricate Tool 15 days

29 Layup 4 days

30 Flange Faces 40 days

31 Design Tools 10 days

32 Fabricate Tools 20 days

33 Layup Full Flange 5 days

34 Layup Annular Flange 5 days

35 Foot Long Rails 23 days

36 Design Tool 5 days

37 Fabricate Tool 15 days

38 Layup 3 days

39 Hat Stiffeners 23 days

40 Design Tool 5 days

41 Fabricate Tool 15 days

42 Layup 3 days
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