

Berkeley Lab

**Hours & Cost by Employee**  
**Fiscal Period: 2009/04 to 2010/03**  
**Calendar Period: 2009/01 to 2009/12**

Report Run by: ECAnderssen  
Report Run time: 3/6/2009 12:15 AM

**Projects: R292A - PHENIX Barrel Spaceframe**

Numbers shown are total rolled-up cost by project tree

		Total		JAN		FEB		MAR		APR		MAY		JUN		JUL		AUG		SEP		OCT		NOV		DEC	
Employee	Project Id	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost	Hours	Cost		
R292A	(D)	8.00	739			8.00	739																				
10 - Labor Expenses		8.00	739			8.00	739																				
100 - Scientists/Engineers Effort		8.00	739			8.00	739																				
Anderssen, Eric C (981501)	RFNX524	8.00	739			8.00	739																				