

Berkeley Lab

Project Expense Summary By Month

Fiscal Period: 2009/01 to 2009/12
Calendar Period: 2008/10 to 2009/09

Report Run by: ECAnderssen
Report Run Time: 5/11/2009 8:19 PM

Project(s): R284 - The PHENIX Detector at RHIC
Report Type: Both (Project and Direct Children(s))
Show Summary:

Links to Expense Reports:	Resource Category Hierarchy	Resource Category Code	Purchase Order	Travel
Links to Effort Reports:	Cost & Effort Hours By Employee	Cost & Work Month By Employee		

Numbers shown are total rolled-up cost by project tree

Project	Total Cost	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	Liens
R284 - The PHENIX Detector at RHIC	106,274	12,033	19,464	26,171	6,859	16,881	20,229	4,630	6					150

Project Details (Direct and Children Rolled-up Cost)

Project	Total Cost	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	Liens
RFNX - PHENIX Detectors at RHIC	106,274	12,033	19,464	26,171	6,859	16,881	20,229	4,630	6					150