

Berkeley Lab

Project Expense Summary By Month

Fiscal Period: 2008/09 to 2009/08
Calendar Period: 2008/06 to 2009/05

Report Run by: ECAnderssen
Report Run Time: 10/6/2008 3:52 PM

Project(s): R284 - The PHENIX Detector at RHIC
Report Type: Both (Project and Direct Children(s))
Show Summary:

Links to Expense Reports:	Resource Category Hierarchy	Resource Category Code	Purchase Order	Travel
Links to Effort Reports:	Cost & Effort Hours By Employee	Cost & Work Month By Employee		

Numbers shown are total rolled-up cost by project tree

Project	Total Cost	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	Liens
R284 - The PHENIX Detector at RHIC	31,293		117	16,574	14,602									300

Project Details (Direct and Children Rolled-up Cost)

Project	Total Cost	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	Liens
R284 - The PHENIX Detector at RHIC	31,293		117	16,574	14,602									300
R284 - The PHENIX Detector at RHIC	6,580		117	6,519	-57									0
RFNX - PHENIX Detectors at RHIC	24,713			10,055	14,659									300