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High Altitude Project View

Phase 2 of Ergo Arm support system:

Funding

EH&S - McGraw 

$30K – Type of funds / folded in w/80K ?

Engineering - Triplett 

$20K – non overhead “burdened” ?

EETD – Levine

$20K  - Do we have it – what kind of funds?

LBNL – Benson

$80K  – Overhead w/ strings attached / in EH&S account

Total:



$150K

Roles and Responsibilities

DesignWorks

· Refine current system for use in testing

· Modify design as data comes in

· Make prototypes 

EH&S

· Recruit subjects / define test plan and procedure

· Analyze data feed back to engineering

· Ergonomist / Biostatistician / EMG expert are part of engineering team

Other

· EH&S to outsource surface EMG

· Prototype delivery by Sept. 30, 2003

