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Fiscal Period: 2009/04   to  2010/03
Calendar Period: 2009/01   to  2009/12

Report Run by: ECAnderssen
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Project:  RFNX524
Numbers shown are total rolled-up cost by project tree

Project / Resource Categories Total 
Cost JAN FEB MAR APR MAY JUN JUL AUG SEP OCT NOV DEC Liens

RFNX524 - PHENIX Material space frame     (i) 969 969 0 0 0 0 0 0 0

10 - Labor Expenses 739 739 0 0 0 0 0 0 0
100 - Scientists/Engineers Effort 739 739 0 0 0 0 0 0 0

90 - Overheads 230 230 0 0 0 0 0 0 0
900 - General Lab Overhead 230 230 0 0 0 0 0 0 0
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